
From: DiPippo, Gary
To: Gorin, Jonathan
Cc: Cardiello, Frank; Scott MacMillin (SMacMillin@brwncald.com); dtoft@wolffsamson.com; relampkin@ashland.com;

MDeFlaun@geosyntec.com; ktolson@geosyntec.com; jkubitz@entrix.com; Anne.Pavelka@dep.state.nj.us; John
M. Hoffman; Carrie McGowan; Saleski, Vincent

Subject: LCP Monthly Progress Report, July 2013
Date: Monday, August 05, 2013 10:27:03 AM
Attachments: L080513JG(0713)ProgRep.pdf

Good morning Jon.
 
On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site. 
Paper copies will be sent via US Mail.
 
Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments.
 
Thank you
 
 
Gary J. DiPippo, P.E.
Cornerstone Environmental Group
90 Crystal Run Road, Suite 201
Middletown, New York 10941
gary.dipippo@cornerstoneeg.com
845-695-0251 (office)
973-809-2581 (cell)
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 An electronic mail message from Scott MacMillin of Brown and Caldwell to Jon Gorin of the 
USEPA, transmitting a redline version of the RIR and a comment tracking table that shows 
how comments from the USEPA from 2009 to the present have been resolved. 


 
 C. The following agency approvals were received during the previous month: 
 


 None during the reporting period. 
 
 D. The following agency documents and correspondences were received during the previous month: 
 


 An electronic mail message from Jon Gorin of the USEPA to John Hoffman of Ashland, 
Carrie McGowan of EHS-Support, and Gary DiPippo of Cornerstone, dated July 18, 2013, 
documenting discussion during a conference call on that date and additional comments on the 
RI and FS resulting from the NRRB review. 


 
 E. Other pertinent communications with the agencies during the previous month: 


 


 None during the reporting period. 
 


2. Future Actions, Data, and Plans 
 
 A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 


months contingent on the USEPA’s final approval of the revised RIR, BERA, and FS reports: 
 


 Submit the final Remedial Investigation Report for USEPA approval. 
 Submit the final Baseline Ecological Risk Assessment for USEPA approval. 
 Submit a redline version of the final FS report to the USEPA to facilitate review, and 


following the USEPA’s review submit the final Feasibility Study Report for USEPA 
approval.   


 Continue work to properly dispose of the tank that moved during Hurricane Sandy. 
 
 B. Other information related to the progress of work: 
 


 None during this reporting period. 
 
3. Project Schedule 
 


A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1).  Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1.  With the submittal to the 
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEPA review process.  Coordination with the USEPA is ongoing regarding the review process.  
Based on USEPA’s input regarding the schedule for finalizing the RI, BERA, and FS reports, the 
schedule remains unchanged from the previous progress report.  As the time necessary to 
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complete the review process and prepare final RI and FS documents is further defined, the 
schedule will be updated accordingly.   


B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 


 
 No specific delays are being encountered at this time, and the current schedule reflects the 


continuation of coordination with the USEPA to finalize the draft RI and FS reports. 
 


C. Description of efforts made to mitigate these delays or anticipated delays: 
 


 None necessary at this time.  
 
4. Funding Mechanism 
 
 A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25, 


2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 


 
If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of 
Ashland Inc. at 302-995-3233. 
 
Sincerely, 


CORNERSTONE ENVIRONMENTAL GROUP, LLC 


Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 
 
Enclosure 


cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Support 
 S. Miller, NJDHSS S. MacMillin, Brown and Caldwell 
 F. Cardiello, Esq., USEPA K. Tolson, Geosyntec 
 D. Toft, Esq. M. DeFlaun, Geosyntec 
 A. Pavelka, NJDEP J. Kubitz, Entrix 
 R. Lampkin, Ashland  
 







ID Name Duration Start Finish


1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 578.7 wks Fri 7/5/02 Fri 8/16/13
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 3/29/13


213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final RI and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29/13
217 Response to EPA Comments on Final RI and RA Reports 4 wks Mon 4/1/13 Fri 4/26/13


218 Prepare Final RI & RA Reports 4 mons Mon 4/29/13 Fri 8/16/13
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical


Memorandum
14 wks Mon 11/24/08 Fri 2/27/09


228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10


237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10


238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11


239 Feasibility Study (FS) Report 247.8 wks Tue 11/18/08 Fri 8/16/13
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11


242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09


244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10


245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11


246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11
248 Agency Review/Comments 60.2 wks Mon 12/19/11 Mon 2/11/13
249 Response to EPA Comments on FS 15 wks Tue 2/12/13 Mon 5/27/13


250 FS Presentation to USEPA (if required) 0 wks Mon 5/27/13 Mon 5/27/13


251 NRRB Meeting and Comment Input 3 wks Wed 6/26/13 Tue 7/16/13


252 Prepare Final FS 7.5 wks Wed 6/26/13 Fri 8/16/13
253 Submit Final FS Report 0 days Fri 8/16/13 Fri 8/16/13
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Prepare Final RI & RA Reports
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Feasibility Study (FS) Report
RAOs


Draft FS Report
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CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

August 5, 2013 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for July 2013 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• 

• 

• 

Continued preparation of a revised final Remedial Investigation Report (RIR), based on final 
input from the USEPA on the response to the Agency's comments. A redline version of the 
RIR was submitted to the Agency in early July, to facilitate the final review process. 
A redline version of the Draft-Final Baseline Ecological Risk Assessment (Appendix Q to the 
RIR) was submitted to the USEPA in April, and completion of this portion of the RI is 
pending USEPA final approval. 
Continued coordination with the USEPA on the Draft Feasibility Study (FS), following the 
meeting with the National Remedy Review Board (NRRB). 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated July 5, 2013, including an updated project schedule 
dated July 2, 2013. 
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 An electronic mail message from Scott MacMillin of Brown and Caldwell to Jon Gorin of the 
USEPA, transmitting a redline version of the RIR and a comment tracking table that shows 
how comments from the USEPA from 2009 to the present have been resolved. 

 
 C. The following agency approvals were received during the previous month: 
 

 None during the reporting period. 
 
 D. The following agency documents and correspondences were received during the previous month: 
 

 An electronic mail message from Jon Gorin of the USEPA to John Hoffman of Ashland, 
Carrie McGowan of EHS-Support, and Gary DiPippo of Cornerstone, dated July 18, 2013, 
documenting discussion during a conference call on that date and additional comments on the 
RI and FS resulting from the NRRB review. 

 
 E. Other pertinent communications with the agencies during the previous month: 

 

 None during the reporting period. 
 

2. Future Actions, Data, and Plans 
 
 A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 

months contingent on the USEPA’s final approval of the revised RIR, BERA, and FS reports: 
 

 Submit the final Remedial Investigation Report for USEPA approval. 
 Submit the final Baseline Ecological Risk Assessment for USEPA approval. 
 Submit a redline version of the final FS report to the USEPA to facilitate review, and 

following the USEPA’s review submit the final Feasibility Study Report for USEPA 
approval.   

 Continue work to properly dispose of the tank that moved during Hurricane Sandy. 
 
 B. Other information related to the progress of work: 
 

 None during this reporting period. 
 
3. Project Schedule 
 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1).  Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1.  With the submittal to the 
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEPA review process.  Coordination with the USEPA is ongoing regarding the review process.  
Based on USEPA’s input regarding the schedule for finalizing the RI, BERA, and FS reports, the 
schedule remains unchanged from the previous progress report.  As the time necessary to 
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complete the review process and prepare final RI and FS documents is further defined, the 
schedule will be updated accordingly.   

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

 
 No specific delays are being encountered at this time, and the current schedule reflects the 

continuation of coordination with the USEPA to finalize the draft RI and FS reports. 
 

C. Description of efforts made to mitigate these delays or anticipated delays: 
 

 None necessary at this time.  
 
4. Funding Mechanism 
 
 A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25, 

2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

 
If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of 
Ashland Inc. at 302-995-3233. 
 
Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 
 
Enclosure 

cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Support 
 S. Miller, NJDHSS S. MacMillin, Brown and Caldwell 
 F. Cardiello, Esq., USEPA K. Tolson, Geosyntec 
 D. Toft, Esq. M. DeFlaun, Geosyntec 
 A. Pavelka, NJDEP J. Kubitz, Entrix 
 R. Lampkin, Ashland  
 



ID Name Duration Start Finish

1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 578.7 wks Fri 7/5/02 Fri 8/16/13
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 3/29/13

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final RI and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29/13
217 Response to EPA Comments on Final RI and RA Reports 4 wks Mon 4/1/13 Fri 4/26/13

218 Prepare Final RI & RA Reports 4 mons Mon 4/29/13 Fri 8/16/13
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical

Memorandum
14 wks Mon 11/24/08 Fri 2/27/09

228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10

237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10

238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11

239 Feasibility Study (FS) Report 247.8 wks Tue 11/18/08 Fri 8/16/13
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11

242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09

244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10

245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11

246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11
248 Agency Review/Comments 60.2 wks Mon 12/19/11 Mon 2/11/13
249 Response to EPA Comments on FS 15 wks Tue 2/12/13 Mon 5/27/13

250 FS Presentation to USEPA (if required) 0 wks Mon 5/27/13 Mon 5/27/13

251 NRRB Meeting and Comment Input 3 wks Wed 6/26/13 Tue 7/16/13

252 Prepare Final FS 7.5 wks Wed 6/26/13 Fri 8/16/13
253 Submit Final FS Report 0 days Fri 8/16/13 Fri 8/16/13
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Figure 1
RI/FS PROJECT SCHEDULE

LCP Chemicals, Inc. Superfund Site
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